- Field Site Communication

Steps to Getting Started for Fall 2020

Our step-by-step process will ensure a quick and smooth process for you, your students, and your entire program.

STAGE & STEPS	% COMPLETE								
Exporation - Schedule Product Overview - Complete Product Overview(s)	10%								
Evaluation - Proposal - Discussion, IT Review, and Preliminary Approval		20%							
Solution Development COMPLETE CONTRACT SURVEY - Draft Agreement Provided			30%						
Contract - Agreement Discussion, Questions, & Review - Decision Makers' Approvals - Legal Review of Draft Agreement COMPLETE EXPEDITED ONBOARDING SURVEY - Agreement Signed				5	0%				
Onboarding - Select Tevera Champions (2-3 per program) - Set Up Database, Forms, & Reports - Champion Training							90%		
Launch - Student Sign UP & Payment - Faculty Training									100%